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Gentlemen:

Advanced Anamorphic¢ Eyepleces

Delinguency by a sub-contractor,| L in
delivering the prisms for the anamorphic eyepleces has
caused slippage in the subject contract. The prisms
have been received and are now being assembled into
the units, and we can now accurately predict the
project will be complete by the end of February, 1968,
An extension of the contract to this date is requested.

Declass Review by NGA.
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Approved

Very truly yours,

Program Administrator
Photogrammetric & Military Systems
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